		Sun 1/07 - Sat 1/13	Sun 1/14 - Sat 1/20	Sun 1/21 - Sat 1	1/27 Sun 1/28 - Sat 2/03	Sun 2/04 - Sat 2/10	Sun 2/11 - Sat 2/1	.7 Sun 2/18 - Sat 2/24	Sun 2/25 - Sat 3/02	Sun 3/03 - Sat 3/09	Sun 3/10 - Sat 3/16	Sun 3/17 - Sat 3/23	Sun 3/24 - Sat 3/30	Sun 3/31 - Sat 4/06	Sun 4/07 - Sat 4/13	Sun 4/14 - Sat 4/20	Sun 4/21 - Sat 4/27	Sun 4/28 - Sat 5/04	Sun 5/05 - Sat 5/11	Sun 5/12 - Sat 5/18	Sun 5/19 - Sat 5/25	Sun 5/26 - Sat 6/	01 Sun 6/02 - Sa	st 6/08 Sun 6/09 - Thu 6/13
ID Title	Start Time , End Time	S M T W T F S	S M T W T F S	S M T W T	F S S M T W T F	S S M T W T F	S S M T W T	F S S M T W T F	S S M T W T F S	S S M T W T F	S S M T W T F S	S M T W T F S	S M T W T F	S S M T W T F S	S M T W T F S	S M T W T F	S S M T W T F	S S M T W T F S	S M T W T F	S S M T W T F S	S M T W T F	S S M T W T	F S S M T W	T F S S M T W T
1 Project Proposal	01/14/2024 01/21/2024																							
2 Project Research	01/14/2024 01/16/2024																							
3 Problem Analysis	01/15/2024 01/17/2024																							
4 Objective & Outcomes De	01/17/2024 01/19/2024																							
5 Proposal Writing & Submi	01/18/2024 01/21/2024																							
6 Software Requirement Spec	01/22/2024 01/29/2024																							
7 Design & Implementation	01/22/2024 01/24/2024																							
9 Selection of System Feat	01/25/2024 01/27/2024																							
8 External Interface Require	e 01/26/2024 01/28/2024																							
10 Non Functional Requirem	€ 01/26/2024 01/27/2024																							
11 Project Design & Developm	€ 01/30/2024 04/23/2024																							
16 User Interface Design	01/30/2024 03/25/2024																							
17 Database Integration	02/20/2024 03/19/2024																							
	02/24/2024 03/07/2024																							
19 Testing Evaluation & Dev																								
12 Diagram Design	02/04/2024 02/26/2024																							
13 Data Flow Diagram	02/05/2024 02/11/2024																							
	02/12/2024 02/18/2024																							
15 UML Class Diagram	02/19/2024 02/25/2024																							
20 Project Checking	04/24/2024 05/01/2024																							
21 Report Writing	05/02/2024 05/24/2024																							
22 Final Project Presentation	05/07/2024 05/13/2024																							